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Abstract

Accelerated bridge construction (ABC) methods have been increasingly used for bridge rehabilitation and replacement projects in recent years. ABC
methods use innovative planning, design, materials, and construction methods in a safe and cost-effective manner to reduce the onsite construction time.
The main advantages of ABC method over conventional staged construction include reduced impact on traffic and mobility caused by onsite bridge
construction, lane closures, and detours. Despite these advantages, ABC methods often require a higher initial cost and more planning, design
coordination, and increased construction lead time. Decision makers need to accurately estimate total and life cycle costs of the two bridge construction
methods to identify the most-cost effective method for different bridge construction projects. This presentation focuses on the development of a decision
support tool (DST) for estimating the total and life cycle cost of conventional and accelerated bridge construction methods such as prefabricated elements,
lateral slide, and self-propelled modular transporter. The DST is designed to provide DOT decision makers with much-needed support to generate
accurate Rough Order of Magnitude cost estimate during the early project planning and engineering phases. The cost estimating DST was developed in
six tasks that were designed to (1) collect historical cost data of various bridge projects constructed using both conventional staged construction and ABC
methods; (2) create a database of all collected bridge cost data; (3) develop a construction cost module that enables DOT planners to develop rough order
of magnitude estimates for each bridge construction method; (4) implement a road user cost module that estimates the cost to the travelling public
resulting from detours and traffic delays during bridge construction; (5) develop a life cycle cost module that includes construction, road user,

maintenance, and replacement costs; and (6) compare the construction, road user, and life cycle costs for each bridge construction method.
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